B District 10
*su'"ng “le Contract for Delivery

- Golden State FY 2006/2007

Ready to List (RTL) Milestone Delivery

First Quarter Second Quarter Third Quarter Fourth Quarter TOTAL
NUMBER OF DELIVEIES _

L__$28 | $534 | $272 | $468 | $130.2
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District 10 commits to the delivery by quarter of the projects listed by
Ready To List (RTL) milestones and doliar values as shown above.
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Attachment: 2006/2007 FY Project RTL Baseline Delivery Pian



